COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 04/ 2015

ESTI MATE SUMVARY 16: 05: 06
CONTI D C20124R ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 20124R- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 75.5  DAYS TI ME ALLOW 81 WORK DAYS
PLAN SET #3 CRI TI CAL CULVERTS PERCENT TI ME: 93.21 ORI G TI VE ALLOW 91 WORK DAYS
PRQJECT NO. STMD12A- 046
PLAN SET #3 CRI TI CAL CULVERTS
NAVE OF RQAD:
PRQJECT COUNTI ES: HUERFANO
CONTRACTOR:
KIEW T | NFRASTRUCTURE CO PAY PERI OD ENDI NG 10/ 24/ 2015 DATE TI ME STARTED 06/01/2015
160 | NVERNESS DR W STE 110 DATE LET 01/ 15/ 2015 DATE WORK BEGAN
DATE AWARDED 01/ 29/ 2015 DATE TIME STOPPED 10/ 22/ 2015
DATE CONTRACT EXECUTED 02/ 17/ 2015 DATE ACCEPTED 10/ 22/ 2015
ENGL EWOOD CcO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 06/ 01/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 899, 213. 10 PARTI Ol PATI NG $ 879, 836. 03 $ 178, 011. 70
AWARD PRQIECT AMT: $ 886, 197. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 97. 85% TOTAL EARNI NGS 879, 836. 03 178,011.70
FUNDS AVAI LABLE: $ 19, 377.07 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 879, 836. 03 178, 011. 70
TOTAL CLAI VB $ 0.00 RETAI NAGE -13,292. 96 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 866, 543. 07 178, 011. 70
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 866, 543. 07 178, 011. 70
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 178, 011. 70

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20124R

PCN: 20124R-BID

PRQJECT: STM)12A- 046

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00010

Renoval of Tree

0015 202-00220

*Renoval of Asphalt Mat

0020 202-00240

0025 203-00000

Uncl assi fi ed Excavation

0030 203-01500

Bl adi ng

0035 203-01594

Conbi nati on Loader

0040 203-02330

Labor er

0045 207-00205

Topsoi |

0050 208-00003

*Erosi on Log (18 Inch)

0055 208-00020 *Silt Fence

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
20, 000. 00000
8. 000
EACH
100. 00000
327.000
SY
16. 00000
239. 000
SY
12. 00000
290. 000
CcY
55. 00000
4.000
HOUR
170. 00000
0. 000
HOUR
110. 00000
0. 000
HOUR
35. 00000
83. 000
CcY
30. 00000
270. 000
LF
7.00000
600. 000
LF

3. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 600
0. 400

[y

. 000

8. 000
0. 000
8. 000

327.000
0. 000
327.000

239. 000
0. 000
239. 000

290. 000
0. 000
290. 000

0. 000
4.000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
83. 000
83. 000

220. 000
50. 000
270. 000

600. 000
0. 000
600. 000

Page 2
ESTI MATE RUN 11/ 04/ 2015

16: 05: 06
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
8, 000. 00
20, 000. 00
0. 00
800. 00
0. 00
5, 232. 00
0. 00
2, 868. 00
0. 00
15, 950. 00
680. 00
680. 00
0. 00
0. 00
0. 00
0. 00
2,490. 00
2, 490. 00
350. 00
1, 890. 00
0. 00
1, 800. 00



CONTI D C20124R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20124R-BI D ESTI MATE RUN 11/ 04/ 2015
PRQJECT: STMD12A- 046 ESTI MATE NO 0004 16: 05: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0065 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0070 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0075 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0080 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0085 208- 00205 Erosi on Control Supervisor 40. 000 34.000
HOUR 6. 000 300. 00
50. 00000 40. 000 2,000. 00
0090 212-00006 *Seeding (Native) 0. 500 0. 000
ACRE 0. 500 2,500. 00
5, 000. 00000 0. 500 2,500. 00
0095 213-00013 *Spray-on Ml ch Bl anket 1, 500. 000 0. 000
LB 1, 500. 000 4, 500. 00
3. 00000 1, 500. 000 4,500. 00
0100 214-00215 *Deci duous Tree (1.5 Inch Caliper) 5. 000 0. 000
EACH 5. 000 3, 500. 00
700. 00000 5. 000 3, 500. 00
0105 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0. 00
0110 240-00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C20124R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20124R-BI D ESTI MATE RUN 11/ 04/ 2015
PRQJECT: STM)12A- 046 ESTI MATE NO. 0004 16: 05: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 250- 00010 Envi ronnental Heal th and Safety Managenent 1. 000 0. 800
LS 0. 200 100. 00
500. 00000 1. 000 500. 00
0120 304- 06000 Aggregat e Base Course (d ass 6) 0. 000 0. 000
TON 0. 000 0. 00
50. 00000 0. 000 0.00
0125 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 71.490 0. 000
TON 71.490 17,872.50
250. 00000 71.490 17,872.50
0130 403-33841 *Hot M x Asphalt (Gading S) (100) (PG 64-22) 61. 210 50. 000
TON 11. 210 2,242.00
200. 00000 61. 210 12, 242.00
0135 403-34851 *Hot M x Asphalt (Gading SX) (100) (PG 64-28) 92. 470 0. 000
TON 92. 470 19, 418.70
210. 00000 92. 470 19, 418.70
0140 411-10255 Enul sified Asphalt (Slow Setting) 123. 000 15. 000
GAL 83. 000 332. 00
4. 00000 98. 000 392. 00
0141 614-80391 Runbl e Strip (Gind)(Asphalt) Centerline Runble Strip 200. 000 0. 000
LF 200. 000 5, 206. 00
26. 03000 200. 000 5, 206. 00
0145 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 647. 000 0. 000
LF 647. 000 21, 998. 00
34. 00000 647. 000 21, 998. 00
0150 606- 01340 *End Anchorage Type 3D 0. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0.00
0155 606- 02003 *End Anchorage (Nonfl ared) 4. 000 0. 000
EACH 4.000 10, 000. 00
2, 500. 00000 4.000 10, 000. 00
0160 607-11525 *Fence (Plastic) 80. 000 80. 000
LF 0. 000 0. 00
6. 00000 80. 000 480. 00



CONTI D C20124R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20124R-BI D ESTI MATE RUN 11/ 04/ 2015
PRQJECT: STMD12A- 046 ESTI MATE NO 0004 16: 05: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 612-00001  Delineator (Type I) 4.000 0. 000
EACH 4.000 120. 00
30. 00000 4.000 120. 00
0170 612-00083 Del i neat or (Post Munted)(Type I11) 2.000 0. 000
EACH 2.000 70. 00
35. 00000 2.000 70. 00
0175 621-00425 *Det our 1. 000 0. 800
LS 0. 200 30, 000. 00
150, 000. 00000 1. 000 150, 000. 00
0180 625- 00000 Construction Surveyi ng 1. 000 0. 600
LS 0. 400 6, 000. 00
15, 000. 00000 1. 000 15, 000. 00
0185 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
79, 000. 00000 1. 000 79, 000. 00
0190 626- 01000 Public Information Services 1. 000 0. 900
LS 0. 100 150. 00
1, 500. 00000 1. 000 1, 500. 00
0195 627-00001 *Pavenent Mar ki ng Pai nt 8. 000 3. 300
GAL 4.700 446. 50
95. 00000 8. 000 760. 00
0200 627-00005 *Epoxy Pavenent MarKking 6. 000 0. 000
GAL 6. 000 3, 300. 00
550. 00000 6. 000 3, 300. 00
0205 630- 00000 *Fl aggi ng 764. 000 489. 500
HOUR 274.500 7,411.50
27.00000 764. 000 20, 628. 00
0210 630- 00007 *Traffic Control Inspection 79. 000 71.000
DAY 8. 000 800. 00
100. 00000 79. 000 7,900. 00
0215 630-00012 *Traffic Control Managenent 32. 000 18. 000
DAY 14. 000 7, 000. 00

500. 00000 32. 000 16, 000. 00



CONTI D C20124R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20124R-BI D ESTI MATE RUN 11/ 04/ 2015
PRQJECT: STMD12A- 046 ESTI MATE NO 0004 16: 05: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 4.000
EACH 0. 000 0. 00
1, 200. 00000 4. 000 4, 800. 00
0225 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
110. 00000 2.000 220. 00
0230 630-80341 *Construction Traffic Sign (Panel Size A) 26. 000 26. 000
EACH 0. 000 0. 00
27.00000 26. 000 702. 00
0235 630-80342 *Construction Traffic Sign (Panel Size B) 11. 000 11. 000
EACH 0. 000 0. 00
32. 00000 11. 000 352. 00
0240 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
8, 500. 00000 2.000 17, 000. 00
0245 630- 80360 *Drum Channel i zi ng Devi ce 54. 000 54. 000
EACH 0. 000 0. 00
35. 00000 54. 000 1, 890. 00
0250 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 6. 000 6. 000
EACH 0. 000 0. 00
40. 00000 6. 000 240. 00
0255 630-80370 *Concrete Barrier (Tenporary) 680. 000 590. 000
LF 90. 000 4, 500. 00
50. 00000 680. 000 34, 000. 00
0260 630- 80380 *Traffic Cone 35. 000 35. 000
EACH 0. 000 0. 00
3. 00000 35. 000 105. 00
0265 630- 85006 I mpact Attenuator (Sand Filled Plastic Barrel) 4. 000 4. 000
(Temporary) EACH 0. 000 0. 00
3, 000. 00000 4. 000 12, 000. 00
0270 630-85041 Mobi | e Attenuat or 0. 000 0. 000
DAY 0. 000 0. 00
500. 00000 0. 000 0. 00



CONTI D C20124R

COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20124R BI D ESTI MATE RUN 11/ 04/ 2015
PRQIECT: STMD12A- 046 ESTI MATE NO 0004 16: 05: 06
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0275 630- 86800 Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00

0280 700- 70010 *F/ A M nor Contract Revisions

0285 700- 70011 F/ A Partnering

0290 700- 70012 F/ A Asphalt Pavenent |ncentive

0295 700-70016 F/ A Fuel Cost Adjustnent

0300 700-70019 F/ A Asphalt Cenent Cost Adj ustnent

0305 700- 70380 F/ A Erosi on Control

0310 700- 70589 F/ A Environnental Health & Safety Managenent

0390 603-71206 12x6 Ft CBC (Precast) CMD 002

CAT NOO300 STRUCTURES

0315 202-00003 Renoval of Structure (Special)

10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
300. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
5, 000. 000 0. 000
EA -245. 950 -245.95
1. 00000 -245. 950 -245.95
400. 000 0. 000
EA -481. 130 -481.13
1. 00000 -481. 130 -481.13
0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
39. 000 39. 000
LF 0. 000 0.00
2, 525. 77000 39. 000 98, 505. 03

CAT 0200 CURRENT AMI  $ 648,211.23 $ 158, 560. 12 $ 631, 684. 15

1. 000 1. 000
LS 0. 000 0.00
25, 000. 00000 1. 000 25, 000. 00



CONTI D C20124R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20124R-BI D ESTI MATE RUN 11/ 04/ 2015
PRQJECT: STMD12A- 046 ESTI MATE NO 0004 16: 05: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NOO300 STRUCTURES
0320 206- 00000 Structure Excavation 840. 000 840. 000
CcY 0. 000 0. 00
30. 00000 840. 000 25, 200. 00
0325 206-00100 Structure Backfill (dass 1) 482. 000 482. 000
CcY 0. 000 0. 00
60. 00000 482. 000 28, 920. 00
0330 206-00200 Structure Backfill (dass 2) 27.000 27.000
CcY 0. 000 0. 00
25. 00000 27.000 675. 00
0335 206-01781 Shoring (Area 1) 0. 000 0. 000
LS 0. 000 0. 00
100. 00000 0. 000 0. 00
0336 700- 70034 F/A Filter Material for Subgrade I|nprovenents 1,396.170 1,396.170
F A 0. 000 0. 00
1. 00000 1,396. 170 1,396. 17
0340 206-01782 Shoring (Area 2) 0. 000 0. 000
LS 0. 000 0. 00
100. 00000 0. 000 0. 00
0345 304- 06000 Aggregat e Base Course (d ass 6) 0. 000 208. 000
TON -208. 000 -10, 400. 00
50. 00000 0. 000 0. 00
0346 304-06007 ABC (CL 6) Added Item- ABC Cass 6 (CY) 232. 000 24.000
cY 208. 000 18, 672. 58
89. 77200 232.000 20, 827. 10
0350 420- 00102 Geotextile (Erosion Control) (Cass 1) 326. 000 199. 000
SY 127. 000 889. 00
7.00000 326. 000 2,282.00
0355 506-00212 Ri prap (12 Inch) 129. 000 41. 400
cY 68. 600 10, 290. 00
150. 00000 110. 000 16, 500. 00
0360 601- 03030 Concrete Cass D (Box Cul vert) 73. 000 73. 000
CcY 0. 000 0. 00
1, 200. 00000 73. 000 87, 600. 00



CONTI D C20124R

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

PON: 20124R-BI D ESTI MATE RUN 11/ 04/ 2015
PRQIECT: STMD12A- 046 ESTI MATE NO 0004 16: 05: 06
CURRENT PREV QTY/ AVDUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0365 602- 00000 *Rei nforcing Steel 4, 788. 000 4, 788. 000
LB 0. 000 0. 00
1. 40000 4, 788. 000 6, 703. 20
0370 602-00020 *Rei nforcing Steel (Epoxy Coated) 3, 638. 000 3, 638. 000
LB 0. 000 0. 00
1. 80000 3, 638. 000 6, 548. 40

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0375 620- 00002 Field Ofice (dass 2)

0380 620-00012 Field Laboratory (dass 2)

0385 620-00020 Sanitary Facility

CAT 0300 CURRENT AMI  $ 224,501.87 $

19,451.58 % 221, 651. 87

0.00
15, 000. 00

0.00
10, 000. 00

0.00
1, 500. 00

1. 000 1. 000
EACH 0. 000
15, 000. 00000 1. 000
1. 000 1. 000
EACH 0. 000
10, 000. 00000 1. 000
1. 000 1. 000
EACH 0. 000
1, 500. 00000 1. 000
CAT 0400 CURRENT AMI  $ 26, 500. 00 $

0.00$ 26, 500. 00

PRQJIECT TOTAL CURRENT AMI  $ 899,213.10 %

178,011.70 $ 879, 836. 02



